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Contract 046-12519-8, Em.mc Pzbrication - Cost hemaQ\%‘&‘ $\\\\ 25X1

1. Under the terms of Contract O46-12519-8 the, > 25X1
| 4s fabricating ten {10) field sets, 25X1
RS-16C, has been requested to make certain changes in the con- 25X1

straction o se units. Also, spsre parts required for the RS-16C
equipment were not provided for in the original contract,

2. The contractor has submitted estimates of the cost incresse
(ses Attachwents A and B) required to make the necessary changes in
the BS-16C Field Sets and to furnish adequate spare parts, These cost
estimates have been evalusted by the Engineering Staff and are con-
. sidered acceptable.

! 3. It is requested that Jontract 046-12519-8 with the| | 25X1
| | be amended to inecrease the contract 25X1
funds availlable in accordance with the attached documents, Attached
also 1s Reguisition Ho., MSB 59-354 indicating that the allotment to
be charged for this purpose 13,9-7906-50-095 Funds in the amount of
$25,202 have been encumbered for this project. The equipment, instruc-
tion books, drawings and relsted documents zs well as the associ:ztion

ied SECEET- | 25X1
project engineer, may be 25X1
contacted on Extension for further information, 25X1
‘ 25X1
25X1
Attachmentas
1) Eequisition No. ¥SB 59-354
2) tractorts letter and cost estimste
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